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Agenda

Tuesday, 25 September 2007
8:30 Introduction to NSSC Ken Newton
9:00 NSSC Funding Model Ken Newton
10:00 Current Operational Baseline Terry Jackson
10:30 NSSC HCIE/HRIS Transition Strategy

- HRIS Migration Schedule Mike McCann
- IT Infrastructure Charles Kilgore

11:30 Lunch
1:00 NSSC HCIE/HRIS Transition Strategy (Cont)

- HRIS Staffing Terry Jackson
- Discovery to Date Jim Seal

2:00 Operational Support Discussion
- Change Request Process Rachel Raines
- Configuration Management Rachel Raines
- HRIS Reports/Access Mike McCann
- Open HRIS Change Requests Mike McCann
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Agenda

Wednesday, 26 September 2007

8:00 Operational Support Discussion (Cont) Mike McCann

9:30 NSSC Facility Tour Terry Jackson

- Ms Irwin w/J. Short at 9:30

- Ms Irwin w/ R. Arbuthnot at 10:00

10:30 SATERN Specific Discussion Kevin Herrington

11:30 Lunch

1:00 Portal Expectations Discussion Mike McCann

2:00 NAAS Specific Discussion Mike McCann

2:30 eOPF Migration and Support Discussion Rachel Raines

3:00 Meeting Recap and Review of Action Items Mike McCann
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NSSC Vision & Mission

National Aeronautics and Space Administration  
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What Is the NASA Shared Services Center (NSSC)?
• Consolidates activities into a separate, 

independent NASA Service Center

• Performs a variety of transactional and 
administrative activities in four lines of business: 

– Financial Management

– Human Resources

– Information Technology 

– Procurement

National Aeronautics and Space Administration  
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• Reduces resources expended for support

– Provides better quality, more timely services at lower cost

– Improves data integrity, consistency, and accountability

– Standardizes core business processes

• Facilitates process re-engineering and automation

• Leverages consolidated spending with vendors to negotiate 
better terms and prices

• Saves money to funnel back into programs (Space Shuttle, 
Space Station, Exploration)

Why Shared Services for NASA?

National Aeronautics and Space Administration  
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Lines of Business

• Human Resources
– High volume, transactional activities

» Processing personnel actions
» Maintaining employees personnel 

records
» Employee benefits, advice, and 

services
» Processing training requests
» Processing awards

– Low volume, boutique-type activities
» Maintaining HR systems
» Employee drug testing
» SES case documentation

• Human Resources
– High volume, transactional activities

» Processing personnel actions
» Maintaining employees personnel 

records
» Employee benefits, advice, and 

services
» Processing training requests
» Processing awards

– Low volume, boutique-type activities
» Maintaining HR systems
» Employee drug testing
» SES case documentation

• Financial Management
– Employee travel (foreign and domestic)
– Employee relocation services
– Accounts payable
– Accounts receivable
– Payroll
– Financial statements

• Procurement
– Consolidated Contract Management
– Grants processing

• Information Technology
– Enterprise licensing
– Oversight and management of desktop 

support contract

• Financial Management
– Employee travel (foreign and domestic)
– Employee relocation services
– Accounts payable
– Accounts receivable
– Payroll
– Financial statements

• Procurement
– Consolidated Contract Management
– Grants processing

• Information Technology
– Enterprise licensing
– Oversight and management of desktop 

support contract
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NSSC Organization Structure (Government)

8

6

Executive Director’s Office  (XA000)

Executive Director
Deputy Director

Executive Officer 
Counsel to the Executive Director

Special Assistant to the Executive Director
Executive Secretary

Business & Administration 
Office  (XB000)

Director
Deputy Director
Secretary

•Bldg & Infrastructure Mgmt Team 

•Operations & Budget Mgmt Team

•Performance & Risk Mgmt Team

•Human Resource Mgmt Team

Service Delivery Directorate  (XD000)
Director
Deputy Director 
Secretary

Financial Mgmt Division (XD010)
Chief, Admin Spec, Secretary
- Financial  Services Branch  (XD011)
- Payroll/Travel Branch  (XD012)
- Financial Accounting Branch (XD013)

HR Services Division (XD020)
Chief, Secretary
- HR Program Services & Operations Team
- HRIS & HR Training & Awards Team

Info Technology Division (XD030)
Chief, IT Architect, IT Mgmt Analyst, Secretary

- CIO & IT Security Services Team
- NSSC Operations Management Team
- Future Requirements (ODIN)

Procurement Division (XD040)
Chief, Secretary

- Research Activities Branch  (XD041)
- Procurement Operations Branch  ((XD042)
- Contract Management Branch  (XD043)

Customer Satisfaction & 
Communication Office  (XC000)
Director 
Secretary

•Communication Specialist

•Business Management Analyst

•Business Analyst

•NSSC Center Liaisons

•Change Integration 
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Financial
Services

Department
Functional Manager

Jim Caldwell

Service Delivery
Manager

Paulette Guerra

Procurement
Services

Department
Functional Manager
Van Huggins

Human Resources 
Services

Department
Functional Manager

Michele Bergeron

Information 
Technology

Services Department
Functional Manager
Charles Kilgore

Customer
Contact
Center

Functional Manager
Art Askew

Accounts Payable/
Receivable

Travel

Payroll

(Admin Assistant)

(Admin Assistant) (Admin Assistant)

Grants & Cooperative
Agreements

Procurement Services, SBIR/
STTR, Training Purchases

(Admin Assistant)

HR Training & Awards

HR Ops

PTP & Benefits

HRIS Support

NSSC-Service Provider
Service Delivery Organization

Rachel Raines, Deputy

EDI/DM

Systems Administration

Data Base Administration

IT Security

SW Admin/Development

IT Infrastructure

(Admin Assistant)
Kathy Linn, Supervisor

Eileen Hamblen,
Supervisor
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Service Transition Schedule
FY2008FY 2007FY 2006 FY2008FY 2007FY 2006

▲AP [Wave II-KSC, LaRC, ARC, DFRC (Jan); 
Wave III-GSFC, HQ (Mar)]

▲Foreign Travel/ PCS (Mar)
▲Domestic Travel (Jun)

▲Payroll (Jun)
▲FMS224/GL/Reporting (Apr)

▲Drug Testing (Mar)
▲Special HR Studies (Mar)

▲Health Fairs (Apr)

▲General Employment Inquiries (May)

▲Classification Appeals / Support to Surveys (Mar)

▲Agency Honor Awards (Jul)

▲Employee Notices (Mar)

▲Appointments (Apr)

▲Develop Info Materials (Apr)

▲HR Information Support (Sept)

▲PCS/ Relocation Guaranteed Home Sales (Oct)

▲Financial Disclosure (Jul)

▲Award Processing (Jul)

▲Personnel Transaction Processing (Jan)

▲Benefits Processing (Jan)

▲eOPF/ Performance Record Maint (Aug)

▲Off-site Training / Training Data Entry (Jul)

▲Recruitment Logistics (Jan)

▲New Hire In-Processing (Jan)

▲Leave Donor & Adv Sick Leave (Jul)

▲HR & Training Website Dev & Maint (Jul)

▲Processing Training Notices / Training Data Entry (Jul)

▲Admin of online Training & Training Data Systems (Sept)

▲AP [Wave I-MSFC, GRC, JSC, SSC (Nov)]

TravelTravel

PayrollPayroll

Accounts PayableAccounts Payable

Support to Personnel ProgramsSupport to Personnel Programs

Employee Development and TrainingEmployee Development and Training

Employee BenefitsEmployee Benefits

HCIE SupportHCIE Support

PAPPAP

RecruitRecruit

PCS/RelocationPCS/Relocation

SESSES

▲Training Srv Support (Jul)

Q2 Q3 Q4Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q1 Q2 Q3 Q4Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q1

▲AR [Wave II-KSC, LaRC, ARC, DFRC (Jan); 
Wave III-GSFC, HQ (Mar)]

▲SF224/GL/Reporting (Apr)

▲AR [Wave I-MSFC, GRC, JSC, SSC (Nov)]

Accounts ReceivableAccounts Receivable

▲PCS/ Relocation Assistance (Oct)

As of 07/25/07

▲SES Candidate Dev. Prog. Mentor Appraisals (Aug)

▲e-Travel (TBD)

▲Ext. TDY Relocation (Jan)

▲Agency Travel/Fleet Card Pro. (Jun)

▲HR and Training Information Systems (September through February ’09 - Phased)
Workforce Information Cubes for NASA (WICN) (Oct ’FY08)

Employee Orientation System & Student Employee Mgmt System (Nov ’FY08)
NASA Organizational Profile Sys. & NASA Employee Profile System (Mar ’FY08)

Competency Management System & Workforce Transition and Tracking Sys. (Jul ’FY08)
Workforce Services Portal (Nov ’FY09)

Workforce Integrated Mgmt Systems (Feb ’FY09)

FY 2009

Q1 Q2 Q3

▲HCIE Release 1 Reports Dev. (Oct)

FY 2009

Q1 Q2 Q3Q1Q1

FY 2009

Q4Q2 Q3Q1

FY 2009

Q4Q2 Q3Q1
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Service Transition Schedule 

▲Agency Bankcard Program (Mar)

▲SBIRs and STTRs 
[Wave II-MSFC, GRC, JSC, KSC, LaRC, JPL/NMO (Oct)]

▲Grants/ Coop 
[Wave I-DFRC, GSFC, HQ, JPL/NMO, SSC (May)]

▲Grants/ Coop [Wave II-ARC, GRC, JSC, LaRC, KSC, MSFC (Oct)]

▲Training Purchases (Jul) (off-site)

▲SRBA Support Act (Mar)

▲E-Procurement - (On Hold)

▲1102 Training Program (Mar)

▲Proc Intern Program (Mar)

▲Proc Customer Surveys (Mar)

FY2008FY 2007FY 2006 FY2008FY 2007FY 2006

▲SBIRs and STTRs 
[Wave I-ARC, DFRC, GSFC, SSC (Oct)]

Procurement ServicesProcurement Services

Training

Grants / Coop AgreementsGrants / Coop Agreements

IT

Q2 Q3 Q4Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q1 Q2 Q3 Q4Q2 Q3 Q4 Q1Q2 Q3 Q4 Q1Q1

▲Training Purchases (Jul) (on-site)

As of 07/25/07

Agency ContractingAgency Contracting
▲Multifunction Device Recompetition (Apr)

▲ODIN Base Contracts (Transitioned Sept 2006)

▲ISO Registration Services Recompetition (Awarded Oct 2006)

▲IEEE Journals Database Recompetition (Jul 2007 - Awarded)

▲MSC PATRAN & NASTRAN Licenses Contract (Transitioned Jun 2006)

▲COTR Training Recompetition (Awarded Jan 2007)

▲Closeout Services Contract (Transitioned Jan 2007)

SBIRs / STTRs

▲Agency IT Srvs (Oct) – (On Hold)

▲IEM Competency Center (Jan) – (On Hold)

▲ODIN/ASMS Program Management (Jul)

▲Agency Print Officer (Jul) 

▲Enterprise Forms Licensing (Apr)

Upcoming
Transitioned
Ongoing
New Business Rec.

Upcoming
Transitioned
Ongoing
New Business Rec.

▲ODIN IV&V Contract (Transitioned June 2007)

▲Agency Membership to RTCA Follow-on Contract (July 2007)

FY 2009

Q1 Q2 Q3 Q4

FY 2009

Q1 Q2 Q3 Q4
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The Chargeback Model

Ken Newton
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Support to Personnel Programs

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 3,462      440         881         1,321      1,762      2,202      2,642      3,083      3,523      3,964      4,404      4,845      5,285      
YTD Actual ($K) 1,163      -          558         826         1,059      1,396      1,758      2,181      2,363      2,900      3,028      
Number of Transactions
YTD Plan Utilization 14,573     1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     16,976     18,519     
YTD Actual Utilization 14,573     1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     
Rate ($/transaction)

Planned Rate 238      285      285      285      285      285      285      285      285      285      285      285      285      
Actual Rate 80        130      181      178      172      181      190      202      191      209      196      

Metric - # of W-2 Forms Oct "Actual Rate" Averaged between Sep & Nov Projected EOY Earned ($Ks) $1,300
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Data Source:  BW, Ops & Budget Records

• General employment inquiries, 
• Position classification appeals,
• Employee recognition and awards processing,
• Agency honor awards, 
• Preparation and distribution of employee notices, support to HR specialists, 
• Development and delivery of information materials 
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Employee Development and Training

• Training services support for specific needs standard across agency, 
• Registration/reimbursement for individually funded training activities, 
• Processing of on-site training notices, training data entry, 
• Support to surveys and assessments, 
• GS-1102 training program

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 1,380      266         531         797         1,063      1,328      1,594      1,860      2,125      2,391      2,656      2,922      3,188      
YTD Actual ($K) 1,293      -          250         435         628         859         1,105      1,308      1,545      1,827      2,058      
Number of Transactions
YTD Plan Utilization 4,858      1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     16,976     18,519     
YTD Actual Utilization 4,858      1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     
Rate ($/transaction)

Planned Rate 284      172      172      172      172      172      172      172      172      172      172      172      172      
Actual Rate 266      174      81        94        102      111      119      121      125      132      133      

Metric - # of W-2 Forms Oct "Actual Rate" Averaged between Sep & Nov Projected EOY Earned ($Ks) $766
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Data Source:  BW, Ops & Budget Records
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Employee Benefits

• Benefits processing,
• New hire, transfer, and reassignment in-processing, 
• Administration of leave donor program and advance sick leave, 
• Organization of health fairs and occupational health and safety awareness fairs,
• Financial disclosure forms

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 1,004      147         294         440         587         734         881         1,028      1,174      1,321      1,468      1,615      1,762      
YTD Actual ($K) 85           -          92           112         137         228         286         479         659         884         925         
Number of Transactions
YTD Plan 14,573     1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     16,976     18,519     
YTD Actual 14,573     1,543      3,087      4,630      6,173      7,716      9,260      10,803     12,346     13,889     15,433     
Rate ($/transaction)

Planned Rate 69        95        95        95        95        95        95        95        95        95        95        95        95        
Actual Rate 6          18        30        24        22        30        31        44        53        64        60        

Metric - # of W-2 Forms Oct "Actual Rate" Averaged between Sep & Nov Projected EOY Earned ($Ks) $535
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Recruiting Events Logistics

• Plan and coordinate Agency-wide and Center-specific recruiting events

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 0 31           61           92           122         153         184         214         245         275         306         337         367         
YTD Actual ($K) 0 0 57           84           160         267         329         441         419         449         489         
Number of Transactions
YTD Plan Utilization 0 6             12           18           24           30           36           42           49           55           61           67           73           
YTD Actual Utilization 0 -          -          -          4             11           19           20           20           20           20           
Rate ($/transaction)

Planned Rate 0 5,046   5,046   5,046   5,046   5,046   5,046   5,046   5,046   5,046   5,046   5,046   5,046   
Actual Rate -       -       -       -       40,002  24,259  17,315  22,055  20,956  22,474  24,435  

Projected EOY Utilization 38
Metric - # of Recruiting Events Projected EOY Earned ($Ks) ($364)
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SES Case Documentation

• SES Presidential Rank Award nomination documentation in final submission format

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 254         36           71           107         143         179         214         250         286         322         357         393         429         
YTD Actual ($K) 600         -          175         204         382         402         477         564         661         739         793         
Number of Transactions
YTD Plan Utilization 83           9             17           26           35           43           52           61           69           78           87           95           104         
YTD Actual Utilization 37           -          10           11           15           19           23           27           29           30           36           
Rate ($/transaction)

Planned Rate 3,079   4,124   4,124   4,124   4,124   4,124   4,124   4,124   4,124   4,124   4,124   4,124   4,124   
Actual Rate 16,214  16,859  17,503  18,526  25,487  21,184  20,747  20,879  22,790  24,629  22,033  

Projected EOY Utilization 47
Metric - # of SES Appointments/Nominations (excluding NSSC) Oct "Actual Rate" Averaged between Sep & Nov Projected EOY Earned ($Ks) ($729)
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PCS Relocation Assistance

• Counsel and process actions for employees and new hires on entitlements for movement to new duty 
location

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) 187         35           70           104         139         174         209         244         278         313         348         383         417         
YTD Actual ($K) -          -          118         106         111         160         194         216         240         266         281         
Number of Transactions
YTD Plan Utilization 88           24           48           72           96           120         144         167         191         215         239         263         287         
YTD Actual Utilization -          -          49           55           81           105         126         157         192         210         244         
Rate ($/transaction)

Planned Rate 2,126   1,454   1,454   1,454   1,454   1,454   1,454   1,454   1,454   1,454   1,454   1,454   1,454   
Actual Rate -       -       2,415   1,923   1,368   1,523   1,542   1,373   1,250   1,265   1,153   

Projected EOY Utilization 365
Metric - # of PCS Moves (excluding NSSC) Projected EOY Earned ($Ks) $163
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Human Capital Information Environment

• Support operations of Agency-wide HR and Training systems,  
• Development and maintenance of HR & Training Web Site, 
• User support, and IT Support for NSSC computer training and classrooms

Sep 06' Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
YTD Planned ($K) -          71           142         213         284         355         426         497         568         639         710         781         852         
YTD Actual ($K) -          -          91           134         198         261         385         454         505         587         688         
Number of Transactions
YTD Plan Utilization -          -          -          -          -          -          -          -          -          -          1,543      3,087      4,630      
YTD Actual Utilization -          -          -          -          -          -          -          -          -          -          1,543      
Rate ($/transaction)

Planned Rate -       -       -       -       -       -       -       -       -       -       184      184      184      
Actual Rate -       -       -       -       -       -       -       -       -       -       446      

Metric - # of W-2 Forms Projected EOY Earned ($Ks) ($7)
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Development, Modernization, and Enhancement (DME) of 
Critical Business Systems

• Maintenance and support for core business systems (HR) 
began transitioning to the NSSC July 06, 2007

– SATERN (Agency learning management system), NASA Automated 
Awards System (Agency automated award system), eOPF, HR 
Portal, Human Capital Information Environment

• NSSC rates for FY07 HR system support reflect labor and 
start up capital investment costs for hardware and software

• NSSC FY08+ rates for HR Systems primarily reflect operations 
and maintenance support for HR systems

– Data Base Administrator support
– System security
– System administration duties
– Licensing and maintenance
– Reimbursable infrastructure support costs
– Minor hardware and software upgrades

• NSSC rates do not reflect DME costs for HR systems
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DME Challenges

• Modernization and enhancement of critical HR business 
systems must be funded

– New features and functions will be needed to meet Agency needs

– Hardware has a finite life-cycle and must be replaced

– Modifications will be needed to meet internal and external security 
requirements

– Modifications will be needed to adopt to a changing enterprise 
architecture

• OHCM’s budget does not include DME funds for HR systems
• NSSC rates do not include DME funds for HR systems 
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DME Options

• Corporate funding of DME for HR Systems
– No impact on NSSC rates

– No direct impact on Center budgets

• Center funding of DME for HR Systems
– Add DME for HR Systems as a line of service to the NSSC chargeback 

model separate from the O&M line of service 

– The budget for HR Systems modernization and enhancements 
determined by HR Systems governing body or bodies consisting of 
Center representatives 

– DME for HR Systems would be W-2 based charges with Center costs 
pro-rated by population
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NSSC HR Services
SLA and Performance Review
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HR Services SLA Information

Service Transition Date
(Listed in Order of Transition) Unit of Measure

Support to Personnel Programs TRANSITION COMPLETED FY2006 # of W-2 Forms

Employee Development and 
Training TRANSITION COMPLETED FY2006 # of W-2 Forms

SES Case Documentation TRANSITION COMPLETED FY2006 # of SES Nomination Packages Released 

SES Candidate Development 
Program (CDP) Mentor 
Appraisal 

TRANSITION COMPLETED FY2007 # CDP Mentor Appraisal Packages Released

PCS & Extended TDY Relocation 
Assistance TRANSITION COMPLETED FY2006 # of PCS Moves 

Employee Benefits Scheduled for FY2008 # of W-2 Forms

HR & Training Information Systems
Scheduled for FY2009
(System migration will take place over 2-year period, 

included on NSSC Transition Schedule)
# of W-2 Forms

Personnel Action Processing 
(including eOPF Maintenance) Scheduled for FY2008 # of Personnel Action Processing Transactions
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HR SLA Performance Measures
HUMAN RESOURCES SERVICES

Service Measure

Agency Honor Awards and Processing 98% of awards/ recognition item/ supplies delivered to Center Awards POC/recipient accurately and on-time as negotiated with the 
customer.  In no case will awards/recognition items/supplies be delivered on or after scheduled dates for awards ceremonies.

Benefits Processing

90% of retirement estimate requests are completed in 10 business days for requests with retirement dates within the same year.  For 
requests with retirement dates over one year to five years, 20 business days.  For requests 5 years and out, 45 business days. 

95% of routine retirement packages will be submitted to Department of Interior within 10 business days and complex packages within 20 
business days from the effective date of the retirement.  

(This SLI is based on one (1) retirement estimate per employee within a fiscal year.  Employees may submit additional requests but will be 
on a low priority non-interference basis.)

eOPF Maintenance 90% of documents will be filed within 10 business days of submitted change request.

HR & Training Website Development & 
Maintenance

Non developmental content changes:
Urgent (Urgent Priority): 98% of urgent requests completed within 4 business hours.
Expedited (High Priority): 98% of expedited requests will be completed within 8 business hours.
Normal/Routine (Medium/ Low Priority): 95% of normal/routine requests will be completed within 5 business days.

HUMAN RESOURCES SERVICES CONT.

Service Measure

HR & Training Information Systems 99.95% Uptime

Personnel Action Processing
97% of personnel transactions are processed accurately as defined by regulations and references.
97% of personnel transactions that are received at the NSSC by the established deadline are processed by the cutoff date established by 

Personnel Bulletin 2006-41-Cia.

PCS Relocation Assistance 90% of approved PCS/TCS Travel Authorizations will be received by the traveler within 25 business days from receipt of a complete and 
accurate Relocation Form from the Center.

Registration/Reimbursement for Off-Site 
Training 

90% of purchasing, registration, and confirmation activities for those external (off-site) training purchases that can be purchased with a 
credit card shall be completed accurately within 5 business days of receipt of an approved training request.

SES Case Documentation Of the complete SES selection packages submitted for ECQs, 98% will be completed and sent to OHCM within 30 business days of receipt.  
Maintain 98% OPM approval rate.

SES CDP Mentor Appraisals 90% of finalized Mentor Appraisals for the SES Candidate Development Program will be forwarded to the Center (for Mentor Signature) 
within 30 business days after receipt of a completed package. 
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HR Scorecard – By Month
Activity by Center Oct Nov Dec Jan Feb Mar Apr May Jun Jly Aug Sep

Payroll

Domestic Travel

Foreign Travel

PCS (6) Travel

PCS (15) Travel

PCAS (30) Travel

Agency Honor 
Awards

Off-Site Training

Internal Training

SES Appointments

PCS Relocation 
Assistance
New Hire In-
Processing

Grants

SBIR / STTR

Initial Call Resolution

Call Response Rate

Website Availability

Data Source:  July 07 Performance & Utilization Report 
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Current Operational Baseline

Terry Jackson
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HR Systems Being Supported
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–HR Advisory Services X X
–HR:  Development of Informational Material X X
–HR:  Financial Disclosure Processing X X X X X X X
–HR:  Health Fairs X X X
–HR:  Registration/Reimbursement for Indivi X X X X X
–HR:  SES Appointments X X X
–HR:  Training Services Support X X X X X X X X
–HR: Agency Honor Awards X X X X X X X
–HR: Awards Processing X X X X X X
–HR: SES Rank Awards X X X X X
–HR: Performance Awards X X X X X X X
–HR: NASA Unique Awards X X X X X X X
–HR: Generic Center Awards X X X X X X X
–HR: Career Service Recognition Awards X X X X X X X
–HR: External Awards Service X X X X X X X X
–HR: Out Of Cycle Awards X X X X X X X
–HR: Drug Testing Administration X X X X X X X X
–HR: General Employment Inquiries X X X X
–HR: Preparation & Distribution of Employee X X X
–HR: Processing of Classification Appeals X X X X
-HR:Admin of Online Training and Training D X X X X X X X X
–HR: Satern Systems Administration X X X X X
-HR:Training Services Support X X X X X X
-HR:HR Training and Information Systems X X X X X X X X X X X X X X X X X X X X X X
–HR: Special HR Studies X X  X X
-E:HR-opf X X X X X

System Support by Service
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Percentage of Cases by Service Category
NSSC Contact Center  

March 2006 - August 2007

HR, 64.3%

Other, 5.3%

PR, 4.7%

IT, 3.7%
FM, 22.0%

Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Total Percentage
FM 256 337 313 866 835 843 1007 485 945 1439 1694 880 782 742 848 934 1006 1073 15285 22.0%
HR 27 111 430 432 459 200 249 2887 3194 2996 4787 4801 5278 4031 3944 3535 2995 4267 44623 64.3%
PR 7 12 74 108 174 192 162 165 156 150 243 200 206 256 259 281 242 387 3274 4.7%
IT 42 56 72 92 81 134 100 72 61 52 436 377 252 356 93 97 118 113 2604 3.7%
Other 62 78 184 234 143 218 237 186 280 185 228 200 220 214 227 228 247 286 3657 5.3%
Total Cases/Ca 394 594 1073 1732 1692 1587 1755 3795 4636 4822 7388 6458 6738 5599 5371 5075 4608 6126 69443 100.0%

Percentage of Cases by Service Category
NSSC Contact Center 
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Customer Contact Center Stats

Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Total
1ST DUTY 1 1
1ST DUTY WITH FLEX ACT 0
AMENDMENTS 0
AWARD PROCESSING 1 18 38 31 17 19 12 12 13 14 15 18 34 23 21 286
CLASSIFICATION APPEALS 1 1
DEV OF INFO MATERIALS 1 2 1 4
DRUG TESTING 4 2 2 3 3 5 2 1 1 10 7 10 20 18 44 132
EMPLOYEE NOTICES 1 3 4 6 4 6 2 1 1 5 5 10 1 49
EOPF MAINTENANCE 1 1
FINANCIAL DISCLOSURE 2 2 3 7 481 576 431 428 147 62 32 28 2199
GENERAL EMPLOYMENT INQUIRIES 409 400 421 98 95 75 98 84 110 79 89 80 84 81 125 154 2482
HEALTH AND SAFETY FAIRS 1 1 9 1 1 3 4 20
HRIS WEBSITE 1 22 13 36
INFORMATION ASSISTANCE 1 2 4 6 4 3 5 2 3 13 43
INQUIRY 27 110 13 24 13 22 35 26 83 96 35 13 18 7 12 17 14 21 586
MISCELLANEOUS 2 2 4 3 1 12
NAAS 2 50 37 89
NEW HIRE IN-PROCESSING 7 57 44 54 52 49 60 54 377
PCS 16 20 32 27 38 42 27 40 52 61 103 458
RECRUITMENT EVENT LOGISTICS 2 3 4 2 4 12 14 5 46
SATERN SYSTEM ADMIN 2 2576 2808 2652 3923 3924 4473 3222 3407 3028 2330 3483 35828
SES-LAST MOVE HOME 1 1 2
SES CASE DOC 1 1 1 3
SES CDP 4 4
SKILLSOFT 1 24 17 42
SPECIAL HR STUDIES 2 4 1 2 43 1 1 4 8 20 86
SURVIVOR BENEFITS 1 1 1 3
TCS 1 1 2 1 1 3 9
TRAINING PURCHASES 34 78 118 138 108 209 96 140 182 159 155 181 256 1854
VENDOR 0
WICN 0
Total 27 111 428 432 458 199 248 2884 3190 2997 4818 4810 5278 4033 3945 3537 2993 4265 44653
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Document Imaging Support Status
FYTD by Document Count

FM
30428
50%HR

22261
37%

IT
1272
2%

PR
6788
11%

FM
HR
IT
PR

Functional Area Document Totals
FM 30428
HR 22261
IT 1272
PR 6788

Document Imaging Stats 
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FYTD by Page Count

PR
300787

37%

FM
424393

52%

HR
87089
11%

IT
2995
0%

FM
HR
IT
PR

Functional Area Document Totals
FM 424393
HR 87089
IT 2995
PR 300787

Document Imaging Stats 
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Integrated Project Plan Top 10

1. Accounts Payable 

2. Accounts Receivable 

3. Fund Balance with Treasury (Financial Management System 224)

4. Human Resources Information Systems Transition

5. Activity Based Management System

6. Human Capital Information Environment Release 1 – Reports Development

7. New NSSC Building (1111) Activation and Move in

8. Ethics Program Tracking System (EPTS) web enabled application

9. MoveLinq Application – Support for Permanent Change of Station

10.Human Resources – Electronic Official Personnel Folder (e-OPF)

Data Source:  Project Status as of 16 Aug 07
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NSSC HCIE/HRIS Transition Strategy

HRIS Migration Schedule

Mike McCann
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Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

NOPS, NEPS, CMS

EOS, NSEMS

CMS & WTTS

WICN (Cognos) Stable Platform

HR Portal

WIMS

Stable Platform

Stable Platform

Stable Platform

Stable Platform

Stabl

HCIE IOC Migration (CMS & WIMS)

Web Page Transition

HCIE FOC Migration

Existing HRIS Transition Schedule

FY07 FY08 FY09
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Proposed HRIS Transition Schedule
(To Meet JSC Request for Reschedule)

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

NOPS, NEPS, SEMS

WF Portal Support

CMS

WICN (Cognos) Stable Platform

WTTS, EOS

WIMS

Stable Platform

Stable Platform

Stable Platform

Stable Plat

HCIE IOC Migration (CMS & WIMS)

Web Page Transition

HCIE FOC Migration

FY07 FY08 FY09

NAAS Phase 3

Web Host Move

Portal Host Move

NSSC Facility Relocation

SATERN Re-Host
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Actual Date Changes
Existing Schedule

Phase/Description Go Live
• Phase I, Part I  – WICN Updates 09/07/07

• Phase I, Part II – WICN Database & Web Server 10/01/07

• Phase II – EOS, SEMS 11/16/07

• Phase III – NOPS, NEPS, CMS DB/Web Sever 03/14/08

• Phase IV – CMS Application, WTTS 07/11/08

• Phase V – HR Portal 11/07/08 Coincide with HCIE FOC

• Phase VI - WIMS 03/06/09 Await Re-Write Project

Proposed Change
Phase/Description Go Live
• Phase I  – WICN Updates 09/07/07

• Phase II – HR Portal 01/08

• Phase III – NOPS, NEPS, SEMS 05/08

• Phase IV – CMS 09/08

• Phase V - WTTS, EOS 01/09

• Phase VI - WIMS 05/09 Await Re-Write Project
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NSSC HCIE/HRIS Transition Strategy

NSSC IT Infrastructure
Overview
Charles Kilgore
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NSSC IT Operations

• 7 x 24 systems monitoring via NetIQ; 5 x 12 Customer Contact Center 
support; 5 x 10 systems administrator support 

• Daily data backups w/offsite storage

• DR/COOP capability w/SunGard

– Two successful tests

• Rigorous and responsive configuration management process

– Change requests (CRs) formally managed w/Remedy

– Change control board – chaired by NASA

• Intrusion prevention/intrusion detection security system

• Certification and Accreditation w/full Authority to Operate

– March 2007

• Overall systems availability >99.99% to-date

IT Infrastructure
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IT Infrastructure

Current NSSC 
Architecture
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IT Infrastructure

Current HR Footprint
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IT Infrastructure

Future HR Footprint

 

RELEASED - Printed documents may be obsolete; validate prior to use.



National Aeronautics and Space Administration NSSC PMR 43

NSSC HCIE/HRIS Transition Strategy

HRIS Staffing

Terry Jackson
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Staffing Profile

9.8 9.8 11 12.3
15 15.5 16 14.5

12 12
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FY07Q3 FY07Q4 FY08Q1 FY08Q2 FY08Q3 FY08Q4 FY09Q1 FY09Q2 FY09Q3 FY09Q4

IT Staffing HR Staffing Contact Center Staffing Total Staffing to Support HR Systems

FY07Q3 FY07Q4 FY08Q1 FY08Q2 FY08Q3 FY08Q4 FY09Q1 FY09Q2 FY09Q3 FY09Q4
Functional Support 6.5 6.5 8.5 8.5 8.5 8.5 8.5 8.5 8.5 8.5
O&M 5.3 5.3 6.0 7.3 8.0 8.5 13.5 12.0 9.5 9.5
Continuous Improvements 0.0 0.0 0.5 0.5 2.5 2.5 2.5 2.5 2.5 2.5
DME 4.5 4.5 4.5 4.5 4.5 4.5 0.0 0.0 0.0 0.0
Total 16.3 16.3 19.5 20.8 23.5 24.0 24.5 23.0 20.5 20.5

FY07Q3 FY07Q4 FY08Q1 FY08Q2 FY08Q3 FY08Q4 FY09Q1 FY09Q2 FY09Q3 FY09Q4
IT Support 9.8 9.8 11.0 12.3 15.0 15.5 16.0 14.5 12.0 12.0
HRIS Support 6.5 6.5 8.5 8.5 8.5 8.5 8.5 8.5 8.5 8.5
Contact Center Supp 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 16.3 16.3 19.5 20.8 23.5 24.0 24.5 23.0 20.5 20.5
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NSSC HCIE/HRIS Transition Strategy

Discovery to Date

Jim Seal
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Purpose

• Project team member meet and greet

• Get project overview and history

• Exchange initial functional and technical information

• Discuss existing project artifacts

• Discuss timelines and responsibilities

• Discuss current and projected workload and staffing

• Understand external dependencies

• Understand current change management process

• Understand customer expectations
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Discovery Transition Templates

• System/Application Discovery Checklist

– Existing Documentation

– External Dependencies

• IT Application Acceptance Procedure

– Responsibilities

• Acceptance Checklist

– Based on the Discovery Checklist

– Configuration Managed Document IDs

– Required Signature

– Technical Infrastructure/Tools

– Compliance Test Information

– Standard Procedures

– Responsible POCs

– Physical System Location/Configuration
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Status

• NASAPeople Website Maintenance

– Go Live July 2007

– Production remains hosted at JSC due to lack of accurate web traffic data

– Additional application artifacts being tracked down by NSSC employee at JSC

– Some ICD documentation received from MSFC

• WICN

– Data feed from MSFC established

– WICN “Generic View” Mirror Established

– Generic View 508 Compliance Report Completed

– HQ SFTP Accounts Established

– 3 Pay Cycles Processed Concurrently with HQ

– Go Live September 2007
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*System Discovery Checklist C I I I I I I

*System Requirements Specification (SRS) X X X X

*System Design Document (SDD) X X X X

*System Test Plan (STP) X X n/a X

*Data Definition Document X X X X X X X X X

*Database Schema X X X X X X X X X

*Version Description Documents X X n/a X X X X X X

*Architectural Diagrams X X X X

Required Documentation

Key: C = Complete I = Initiated X= Transferred to NSSC 
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Interface Definition Agreement X X X

Project Plan

Programmers Guide

CM Plan/Process X X

User Guide X X

Online Help

Desktop Guide X X

Quick Reference Guide X X

Content Owners List X X

FAQs X X

Process Flows X

Employee Briefings X X

Administrator's Guide

Development Calendar

Community Calendar X

Training Materials X X X

Usability Test/Review Report

Additional Documentation
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Lessons Learned

• Face to Face Discovery Meetings are very beneficial

• Proposed technical solutions should be fully tested early in the project

• All required approvals/signatures should be fully communicated early in the project

• Any system deficiencies should be conveyed during initial discovery

• All external project dependencies should be communicated during initial discovery

• Agreements for cooperation should be put in place prior to project kickoff

• Project Priorities should be coordinated between affected centers

• Procurement or Transfer of IT resources should be addressed early in the project

• When feasible, complete system transfer should be done

• System freeze must be implemented at a logical time during the project
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Operational Support Discussion

Change Request Process

Rachel Raines
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Change Request Process

Contact Center 
Receives Call 

(Level 1)

HR
Resolve Issue 

with System User
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Broken?

Issue 
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HR System 
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(Level 2)
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IT 
Correct System 

Error
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No

Close Ticket

Yes
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YesNo
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Operational Support Discussion
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Operational Support Discussion

Operational Support Discussion

IT Configuration Management Process
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Consolidated HRIS Remedy Solution—CTIs
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Consolidated HRIS Remedy Solution
HRIS Tab
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Consolidated HRIS Remedy Solution
HRIS Status Tab
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Operational Support Discussion

HRIS Reports/Access

Mike McCann
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HRIS Reports

• Reports Generated From Remedy Content

– Intent is to Minimize Manual Creation of Reports 

• Reports Are Generic Format to Support All HRIS Systems

• Current Report Formats:

– Web Trends Report

– HRIS Status Summary Report 

» Includes Status Information on All Open HRIS Change Requests

» Same Report Can Be Run For All Open Help Desk Tickets

– HRIS Status Detail Report

» Includes a Single Page For Each Open Change Request

» Contains Additional Details For Governance Review

• Report Frequency Requirements/Direct Access
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Operational Support Discussion

Open HRIS Change Requests

Mike McCann
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Change Request by Status

N
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Totals

Pending Deployment to Production 0 1 0 0 1
Pending Plan Development 0 3 0 0 3
Pending Resources - Manpower 3 5 0 0 8
Pending Work Estimate 0 1 0 0 1
Scheduled 0 4 0 0 4
Testing in Progress 2 0 0 0 2
Work in Progress - NSSC 2 5 0 0 7
Hold for Future 5 2 0 0 7
Hold for Other CR 0 3 0 0 3
Pending Additional Information 0 1 1 0 2
Pending Governance Approval 1 15 0 0 16
Work in Progress - External 0 10 0 0 10

Totals 13 50 1 0 64

By Status
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By Type

Change Request by Type
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Totals

Database Error 1 1 0 0 2
E-Mail Issue 1 0 0 0 1
Future Enhancement 11 27 0 0 38
Brio Report 0 3 0 0 3
Custom Report 0 10 0 0 10
Update Content 0 0 1 0 1
New Account 0 5 0 0 5
Other 0 4 0 0 4

Totals 13 50 1 0 64
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By Age

Change Request by Age
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Totals

Less than 1 Week 0 5 1 0 6

1-2 Weeks 1 5 0 0 6

2-3 Weeks 0 3 0 0 3

3-4 Weeks 1 2 0 0 3

Opened in Aug 5 11 0 0 16

Opened in Jul 5 5 0 0 10

Opened in Jun 1 8 0 0 9

Open prior to Jun 0 11 0 0 11

Totals 13 50 1 0 64
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SATERN Specific Discussion

Kevin Herrington
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SATERN Support

Database Cleanup Review

CR Management Review

SATERN Going Forward 
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SATERN Data Base Cleanup Review
1. Loading UUPICs for SATERN Contractors continues

» NSSC has distributed all remaining accounts missing UUPICs to the centers

» Received and successfully loaded from 3 centers thus far (ARC, GRC, DFRC) 

» Approximately 3,000  accounts remaining  

» Expect completion of this task by end of October 

2. Users having duplicate SATERN accounts 

» NSSC has corrected all accounts existing with duplicate UUPICs. 

» The process of loading the remaining missing UUPICs should identify all 
remaining duplicate accounts as GP scripts do not allow duplicate UUPICs to 
be loaded.

3. Inactivation of Unused SATERN Accounts. 

» Approximately 12,000 SATERN accounts have been inactivated

4. Load learner history from private history table into SATERN

» Action to be re-visited and decided upon after UUPIC load is complete. 
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SATERN CR Management

Breaking Out the Current Status of NSSC Change Requests 
• The current status of most NSSC Change Requests can be thought of as falling into 

one of six different areas

– NSSC IT/HR Activities - Items in which the IT group and the HR technical group 
are actively working or in which some activity toward the resolution has begun

– NSSC Reports Generation - Items representing requests for custom reports that 
are currently being developed

– NSSC New Account Requests - Contractor requests for new accounts submitted 
through SATERN and received by the NSSC Technical team for processing 

– Vendor Activities by General Physics and Plateau - Items that are being 
worked by the vendors to include quotes, customizations, investigations, 
scheduled implementations etc. 

– Pending or Future Activities - Items that have been approved by the executive 
committee but have not been started due to scheduling issues or assignment of 
resources or if additional planning is required 

– Executive Committee - Items that have not been discussed at all or those that 
have been discussed but may be still under consideration while additional 
information is being gathered 
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SATERN CR Management
A recent investigation of all SATERN Change Request tickets identified the current 

status of each ticket as falling into one of six types of designations. 

Change Request Categorization EXECUTIVE 
COMMITTEE

19%

NSSC (
15%

NSSC (NEW 
ACCOUNTS)

11%

NSSC 
(REPORTS)

19%

PENDING
9%

GP/PLATEAU
27%

EXECUTIVE COMMITTEE NSSC (IT/HR)
NSSC (NEW ACCOUNTS) NSSC (REPORTS)
PENDING GP/PLATEAU 
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SATERN GOING FORWARD

• Roll out of IDP and CMS
• IDP enhancements and continued development of 

competency assignments
• SATERN Phase III Close Out
• SATERN synchronization with Identity Management System 

(IDMS)
• Training history integration into SATERN (MSFC, NSTC, 

ESMD ICE, White Sands)
• Identify opportunities to consolidate other training record 

systems and certification systems into SATERN (TCRS)
• Upgrade SATERN from version 5.5 to Version 5.8, 6.0, Pluto 

or Longhorn
• Conversion of SATERN User Account Ids to the Agency 

User ID
• Develop Web Portal integration/reporting capability
• Possible Re-Host of SATERN at the NSSC Data Center
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SATERN Rehosting to NSSCTask Owner Target Date

Justification For Selecting NASA Hosting 

Develop technical assessment & Goal and Objectives for 
business case. NASA 21-Sep-07

Evaluate NASA's technical ability to support hosting and 
obtain approval from NASA CIO to move forward with 
business case. NASA 5-Oct-07

Develop draft business case for NASA hosting. NASA 19-Oct-07

Make prelim go / no go decision to move forward with NASA 
hosting. NASA 26-Oct-07

Include vendor hosting cost in business case. This 
information comes from the vendor proposals. NASA 11-Dec-07

Finalize business case and makes decision to pursue NASA 
hosting NASA 18-Dec-07

Obtain approval from NASA CIO for business case. NASA 21-Dec-07
Submit business case to OPM/GoLearn & OMB NASA 2-Jan-08
OPM/GoLearn/HRD Recommendation to OMB GoLearn 7-Jan-08
OMB approve / disapprove OMB 10-Jan-08

SATERN Rehosting to NSSC
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Workforce Services Portal  
Discussion

Mike McCann
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Workforce Services Portal

• NSSC Assumes Portal Management as of January 2008

– NSSC’s Roles will Include:

» NSSC CCC Takes on Role of Primary Customer Interface from MSFC

» NSSC HR Takes on Role as Level 2 Customer Interface

» NSSC IT Maintains Portal Operations and Role Access 

» NSSC IT Provides Additional Pages and Portlets Within Current System Templates

– JSC Will Retain:

» Physical Hosting of the Portal Servers  Until Transferred to NSSC

» Portal Server Security Responsibilities

» Development Role for New Portal Capabilities 

72
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NAAS Specific Discussion

Mike McCann
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NAAS Discussion• NAAS Phase II
– Initiated Sept 06

– Community Submitted 134 Enhancement Requests

– 112 Approved With 41 Completed To Date

» Remaining List Resubmitted to OHCM for Re-Evaluation

– Lessons Learned after Full Year of Operations

– Knowledge Gained from Agency Honors Cycle

» Scheduled for Further Discussion with OHCM 27 Sept

» Full Community Review Scheduled for Jan 08

• NAAS Phase III
– Initiate After January Awards Conference

– Balance Against Entire HRIS Workload

NAAS Discussions
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eOPF Migration and Support 
Discussion

Rachel Raines
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Current eOPF Operations

• Working with Goddard to insert documents into eOPF

• Some technical issues

– Passwords were not distributed timely (resolved)

– Desktop software

» Problem with automatic installer

» No CD with installer software

– MAC issue—eOPF is not supported on a MAC

» Currently working CITRIX solution with the NASA Data Center

– Cost:  $20,000 first year; $17,000 subsequent years

– NSSC position:  It is unacceptable to field eOPF to the NASA community via the 
Citrix solution.  OPM must deliver an eOPF web-based product that works on 
MACs.
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Current Process Flow

Tech Docs Secure File
Share

Receive 
eOPF documents

via the mail

Scan the
documents into 

Tech Docs

Create a Remedy 
ticket to be routed
to the eOPF team

Review the
Remedy ticket

Copy the document
to the secure eOPF

file share

Upload document
into eOPF

Delete document
from the secure

file share

Deliver hard copy
document to eOPF
team for storage

eOPF
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Meeting Recap and Review of 
Action Items

Mike McCann
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SATERN CR Management

NSSC IT/HR Activities

CHG000000076658 CCR96 SATERN Account Synchronization with NAMS

CHG000000076870 CCR 99 EMSD ICE Integration Load ICE Training History

CHG000000082026 CCR 106 Import NSTC Employee Training Data into SATERN

CHG000000105837 Flash File for Configuration Checker

CHG000000097544 CCR 155 SATERN Admin Report Sever at the NSSC  

CHG000000086949 SATERN DATABASE CLEANUP
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SATERN CR Management

NSSC Reports Generation
CHG000000091120 CCR 133 HR - Brio Report - Modify the History Export report in 

preparation for the IDP and competency management reporting 
requirements.

CHG000000099432 HR - SATERN SYSTEM ADMIN - BRIO CUSTOMIZED REPORT

CHG000000103581 INQUIRY REGARDING BRIO ON DEMAND SERVER AS RELATED TO 
HISTORY REPORT EXPORT

CHG000000082123 CCR 102 Provide and automate IT training data for NAMS

CHG000000039032 CR 27 BRIO CUSTOMIZED REPORT agency training report--EHRI that 
is to be submitted

CHG000000093591 HR - SATERN SYSTEM ADMIN - SATERN CUSTOMIZED REPORT

CHG000000096164 CCR 153 Develop a custom report that will allow a learner to view all 
learning items for a selected competency, across all DOMAINS,  and 
for both Active and Inactive items

CHG000000103758 HR - SATERN SYSTEM ADMIN - SATERN CUSTOMIZED REPORT

CHG000000105445 HR - SATERN SYSTEM ADMIN - SATERN CUSTOMIZED REPORT
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SATERN CR Management

NSSC New Account Requests

CHG000000104964 HR - SATERN SYSTEM ADMIN - NEW ACCOUNT REQUEST

CHG000000105092 HR - SATERN SYSTEM ADMIN - NEW ACCOUNT REQUEST

CHG000000105702 HR - SATERN SYSTEM ADMIN - NEW ACCOUNT REQUEST

CHG000000105425 HR - SATERN SYSTEM ADMIN - NEW ACCOUNT REQUEST
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SATERN CR Management

Executive Committee

CHG000000067406 CCR 58 The Registration tab of a scheduled offering should allow to sort 
Learners  by Organization ID.

CHG000000067410 CCR 57 Add the Organization ID to the Search Results page for a Learner 
Search.

CHG000000088806 CCR 118 Learning plan back to list button

CHG000000097784 CCR 157  FORGOT MY PASSWORD PROCEDURE CHANGE

CHG000000098911 CCR 159 SATERN Patch 61

CHG000000099225 CCR 160 External Request Tuition Report

CHG000000102050 List SATERN E-Books (SkillSoft Books 24X7) in the Galaxie Library

CHG000000102676 CCR 163 Future Enhancement suggestion: Alternate POC Contractor 
Registrations  
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SATERN CR Management

Pending or Future Activities

CHG000000072989 CCR 86 Migrate SATERN UserIDs to Agency UserIDs

CHG000000076871 CCR 100 EMSD ICE Integration:Provide data for ICE Portal

CHG000000076872 CCR 101 EMSD ICE Integration:Integrate with PTC University

CHG000000073187 CCR 89 Use Employee Duty Status for Account Management
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SATERN CR Management
Vendor Activities by General Physics and Plateau

CHG000000064015 AN EMPLOYEES SUPERVISOR SHOULD NOT CHANGE BASED ON THE 
PERSON WHO SIGNS TIMECARDS.  

CHG000000070631 CCR 83 Enhancements to the SATERN Certificate

CHG000000073012 CCR 87 Provide capability to query on 1735 Form Data

CHG000000075420 ADOBE 8 settings interfer with proper report printing - specifically the 
completion certificate  

CHG000000076868 CCR 98 EMSD ICE Integration: Migrate Training Ops & Admin

CHG000000093516 CDR 152 Import and Maintain Competency Data

CHG000000097696 CCR 156 Learner search results limitations

CHG000000099251 CCR 161 Add a custom field to the scheduled offerings

CHG000000074436 Training Coordinators continue to receive error when trying to approve 
an External Learning Request.

CHG000000084300 FPPS data file on NASA employees for SATERN contains the  value 
"ERROR" in the column for Ethnic/Race Origin.

CHG000000086289 Problem using JAWS (section 508 compliant reader)

CHG000000073189 CCR 90 Modify Import Process to obtain supervisory data

CHG000000081897 The APA notifications are producing emails which are using the date the 
email was sent as the required date instead of the required date as 
shown in the attachment to the item.
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